D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Member	1, '22
1		*	Project Schedule	1 day	Tue 9/13/22	Tue 9/13/22		Grant	Grant
2	*	*	Initial Screens	1 day	Wed 9/14/22	2 Wed 9/14/22	2	Kyle	Kyle
3		*	ERD Diagram	0 days	Wed 9/14/22	2 Wed 9/14/22	2	All members	9/14
4		*	User stories	1 day	Wed 9/14/22	2 Wed 9/14/22	2	Michelle	Michelle
5	2	*	Appendix Heading	1 day	Wed 9/14/22	2 Wed 9/14/22	2	Kyle	Kyle
6		*	ERD Implementation	1 day	Thu 9/15/22	Thu 9/15/22	3,2,4,5	Kyle	Kyle
7		*	Interface Screens	1 day	Thu 9/15/22	Thu 9/15/22	2,3,4,5	Michelle	Michelle
8		*	Updates to Prior Iteration	3 days	Fri 9/16/22	Tue 9/20/22	6,1,2,3,4,5	Kyle,Grant,Miche	
9		*	Updated Project Schedule	2 days	Wed 9/14/22	2Thu 9/15/22	1	Grant	Grant
10		*	Tables	1 day	Wed 9/21/22	2 Wed 9/21/22	28	Kyle	
11	2	*	Upload data	1 day	Sun 10/16/2	2Sun 10/16/2	29	Michelle,Kyle	
12	2	*	Appendix Updating	1 day	Sat 10/15/22	Sat 10/15/22	5	Kyle	
13	2	*	Data dictionary	3 days	Sun 10/16/2	Tue 10/18/2	28,11	Grant	
14		*	Non functional prototype	1 day	Mon 10/17/2	2 Mon 10/17/2	211	Kyle	
15	2	*	Appendix Updating	3 days	Tue 11/8/22	Thu 11/10/2	212	Michelle	
16	2	*	Updating Project Schedule	1 day	Tue 11/8/22	Tue 11/8/22	9	Grant	
17	*	*	SQL Statements	7 days	Tue 11/8/22	Wed 11/16/2	210,11	Grant, Kyle, Miche	
18	*	*	Working Prototype	13 days	Tue 11/8/22	Thu 11/24/2	10,11,14	Kyle	
19		*	User Manual						





